

ORDINANCE NO. 5187

AN ORDINANCE APPROPRIATING THE AMOUNT OF ₱1,500,000.00 TO BE MADE AVAILABLE AS ADDITIONAL APPROPRIATION FOR THE PROSECUTION OF EXTRA WORK IN CONNECTION WITH THE CONSTRUCTION OF A. H. LACSON MEMORIAL HOSPITAL.

Be it ordained by the Municipal Board of the City of Manila, that:

SECTION 1. The amount of ₱1,500,000.00, or so much thereof as may be necessary, is hereby appropriated out of the unappropriated fund existing in the City Treasury to be made available as additional appropriation for the prosecution of extra work in connection with the construction of A. H. Lacson Memorial Hospital, broken down as follows:

1. Plumbing fixtures	P 581,095.45
2. Painting	81,874.65
3. Steel window and doors	173,656.32
4. Pump house	12,120.99
5. Widening of concrete footings	1,560.70
6. Aluminum work	351,270.80
7. Portions of ceiling of hospital building which are not included in the suspended ceiling layout of the bidden plan	142,268.74
8. Footings and R. C. walls of dumb-waiter up to ground floor line	4,497.54
9. Electrical work (motor pool)	14,509.59
10. Jalousie windows	112,649.94

Total - - - - - ₱1,475,504.72

SEC. 2. This Ordinance shall take effect upon its approval.

Enacted by the Municipal Board of the City of Manila at its regular session today, July 14, 1965.

Approved by His Honor, the Mayor on August 6, 1965.

APPROVED:

(Sgd.) ANTONIO J. VILLEGAS
Mayor
City of Manila

(Sgd.) HERMINIO A. ASTORGA
Vice Mayor and
Presiding Officer, Municipal Board

ATTESTED:

(Sgd.) SERAFIN P. MANALO
Secretary to the Mayor

(Sgd.) MANUEL A. ROBLES
Secretary, Municipal Board